

1 BILL NO. S-87-10-18

2 SPECIAL ORDINANCE NO. S-278-87

3 AN ORDINANCE approving Change Order
4 No. 1 and Final for Res. 188-87,
5 Kirkwood Park Street Light Project,
6 with the Weikel Line Company, Inc.,
7 in connection with the Board of
8 Public Works and Safety of the
9 City of Fort Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 and Final for Res.
13 188-87, Kirkwood Park Street Light Project, with the Weikel Line
14 Company, Inc., in connection with the Board of Public Works and
15 Safety, for:


16 this Change Order and Final is
17 necessary because some driveways,
18 planter areas, rock gardens and/or
19 newly planted trees we installed
20 after field work for this project
21 was complied but prior to construction.
22 By making field changes on circuitry
23 and using sound and prudent engi-
24 neering and construction procedures
25 a savings on trenching, wire and
26 restoration was responsible for
27 a cost reduction in labor and material;

28 involving a net decrease of One Thousand Eight Hundred Twenty-Four
29 and 50/100 Dollars (\$1,824.50), all as more particularly set
30 forth in the specifications, and which is on file with the Office
31 of the Board of Public Works and Safety and is by reference incor-
32 porated herein, made a part hereof, and is hereby in all things
ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all necessary
approval by the Mayor.

30 
31 Councilmember

32 APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City of Whites (and the Ci
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayn
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ .M., E.

DATE: 10-13-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by Resub, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 10-27-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 270-87
on the 27th day of October, 1987.

ATTEST:

Sandra E. Kennedy

(SEAL)

Mark E. GiaQuinta

SANDRA E. KENNEDY, CITY CLERK

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 28th day of October, 1987,
at the hour of 11:00 o'clock P.M., E.S.T.

Sandra E. Kennedy

SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of October,
1987, at the hour of 3:00 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 & Final
Project No. _____
Name of Project Kirkwood Street Lighting

Resolution No. 188-87
Board Order No. _____
Date 9/30/87

To: Weikel Line Company, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
3	2936 LF	Trench in Earth 20" Deep	0.85	2,495.60	0.00
4	726 LF	Bore or Push 1½" Tubing	4.30	0.00	3,121.80
5	2226 LF	Install 2/C Wire in Trench or Conduit	0.35	779.10	0.00
6	4776 LF	Fine Grade, Seed and Mulch	0.35	1,671.60	0.00
Total Decrease				4,946.30	0.00
Total Increase				0.00	3,121.80
Net (Decrease) (XXXXXX) Contract Price				1,824.50	0.00

The sum of \$ 1,824.50 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 38,015.70
Current Contract Price Adjusted by Previous Change Order	\$ 00.00
New Contract Price Including This Change Order	\$ 36,191.20

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be Sept. 28, 1987. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Paul S. O'Neal (Design Engineer) Date 9-30-87

Accepted by: L. J. Paredes (Contractor) Date 9/30/87

Approved by: G. J. [Signature] (City Engineer) Date 10-1-87

Approved by: [Signature] (Owner) Date 10-7-87

Attested by: Helen D. Gochenaw (Clerk) Date 10-7-87

Change Order No. 1 & Final

Resolution No. 188-87

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Some driveways, planter areas, rock gardens and/or
newly planted trees we installed after field work for this project was complied
but prior to construction. By making field changes on circuitry and using sound
and prudent engineering and construction procedures a savings on trenching, wire
and restoration was responsible for a cost reduction in labor and material.

2. Will proposed change alter size of the project? Yes _____ No XX


If yes, explain

N/A

3. Affect on operation and maintenance cost of this project:

No affect on operation

Minute decrease on maintenance by virtue of less wire in ground.



9-30-87
Construction Engineer

TITLE OF ORDINANCE Change Order #1 and Final - Res. 188-87, Kirkwood Pk.
Street Lighting Project.DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 and Final for Res. 188-87, Kirkwood
Park Street Light Project is necessary because some driveways,
planter areas, rock gardens and/or newly planted trees we installed
after field work for this project was complied but prior to con-
struction. By making field changes on circuitry and using sound
and prudent engineering and construction procedures a savings on
trenching, wire and restoration was responsible for a cost re-
duction in labor and material. Weikel Line Company is the con-
tractor.

*187-10-18*EFFECT OF PASSAGE to facilitate completion of project

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$1,824.50 decrease

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-10-18

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 and Final for Res. 188-87, Kirkwood Park Street Light Project

with the Weikel Line Company, Inc., in connection with the Board

of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES

NO

Charles B. Redd
CHARLES B. REDD
CHAIRMAN

Paul M. Burns
PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry
THOMAS C. HENRY

Ben A. Eisbart
BEN A. EISBART

Samuel J. Talarico
SAMUEL J. TALARICO

CONCURRED IN 10-27-87

SANDRA E. KENNEDY
CITY CLERK